CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 « Middletown, NY 10941 « (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

November 3, 2011

AR
Mr. Jonathan Gorin _ . N/\Q%
Remedial Project Manager S Ly
United States Environmental Protection Agency, Region 11 m
290 Broadway ' Ly /

19" Floor QXT

New York, New York 10007-1866

Subject: Monthly Progress Report for October 2011
LCP Chemlcals Inc. Superfund Site (USEPA ID# NJ D079303020)

Dear Mr. Gorin:

The following m‘oiithl‘if prbgreSS report is submitted on behalf of ISP Environmental Services Inc.
(IES) in satisfaction of the Section VIIL35 requirements of Administrative Order No. II
CERCLA-02-99-2015 (heremaﬂer referred to as the Order) issued by USEPA and as executed by
IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate
of the txmmg of future tasks.

1. Previous Actions in Compliance with the Order
A. The following actions have been taken to comply with the Order during the previous month:
* Work on the preparation of the FS report continued including various sections, figures,
tables, appended support materials, and cost estimates.

* Evaluation of the results of the off-site ditch investigation contlnued so that revisions to
the draft ﬁnal RI can be prepared

-B." The following documents were submitted to the agencics during the previous month:

* Monthly progress letter report dated October 6, 2011, inéluding an updated project
schedule dated October 3, 2011.
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The following agency approvals were received during the previous month:
= None during the reporting period.

The following agency documents and correspondences were received during the previous
month:

* None during the reporting period.

Other pertinent communications with the agencies during the previous month:
® None during the reporting period.

Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following
two (2) months: '

* * Continue work on resolving comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES (awaiting response from the USEPA).

* Continue work on resolving comments from the USEPA on the Draft Baseline
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA).

* Continue work on the characterization of off-site ditches in accordance with the
previously approved work plan and QAPP, and on updating the RI with the results of the
ditch investigation.

*= Complete a draft of the FS report and submit the draft to the USEPA at the end of
November.

Other information related to the progress of work:
= None during this reporting period.
Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase I and Phase II RI field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure-1. Based on
feedback from the USEPA, the schedule for completing the RI, including resolution of the
USEPA’s comments on the RI and ecological risk assessment, has been extended to coincide
with the submittal of the final FS.
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Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

* No specific delays are being encountered at this time, and the current schedule reflects
the various activities underway as described above. However, responses are still pending
from the USEPA on the remaining comments on the RI and the ecological risk
assessment.

Description of efforts made to mitigate these delays or anticipated delays:

®= None necessary at this time. The July 12, 2011 meeting with the USEPA and the
Agency’s concurrence on the alternatives to be evaluated in detail permit the FS process
to continue per the attached schedule. '

Funding Mechanism

An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills,
Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol
of IES at 973-628-3355.

_ Sincerely,

CORNERSTON

ENVI\RONMENTAL GRroup, LLC

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc:  S. Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
F. Boenning, Esq., IES M. DeFlaun, Geosyntec
D. Toft, Esq. J. Kubitz, Entrix

G. Zervas, NJDEP
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Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
D Name Duration Start Finish ‘08 1Q2'08 |Q3'08 |Q4'08 1'09 '09  [Q3'09 4'09 110  [Q2'10 3'10 [Q4'10 111 1Q2'11 3'11 4'11 Q112 [Q2'12 |Q3'
FIM[A[M[J[J[ATS[O[N[D[J[F[M[A[M[JATSIOINID[J[F[MIA[MII]ITAIS[O[N[D|J[FIM[A[M[I[J[A[S[O[N[DIJIF[MIA[MII]Y
1  [Site Characterization 358.2 wks Fri61/01  Wed 4/23/08 ‘ ' ‘ ‘ |

204 [Remedial Investigation (RI) Report 507.7 wks Fri 7/5/02 Fri 416112 f : ' = : = ! :
205 RURA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 j ; f
206 |  Prepare Draft Ri Report 4.4mons Wed5/7/08  Mon 9/8/08| | o AN T— f | | !
207 Baseline Risk Assessment (RA) 28wks  Mon5M9/08  Fri10/24/08| | | — ' et
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08  Tue9/16/08| | — | - o j .
209 Prepare Draft Ecological RA (RI Appendix) 455mons  Mon5M9/08  Mon9/22/08 | | - l | % : ~
210 Submit Draft RA Reports Owks  Fri102408  Fii1022408 | | Submit Draft RA Repdrts 9, 10/24/08 | | : ] i
211 EPA Review of Draft Rl & RA Reports U5wks  Wed9/17/08  Fri5N15/09|iew of Draft RI & RA Reportd pra—— || ‘
212 EPA Review of Response to Comments Submittals 143 wks Mon 5/18/09 Fri2/012| | | [ ‘ S — e
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu9210  Thu92io| | - ] ' | 5 - |
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fi10/2910  Fri10/29/0] |
215 Implement Off-Site Ditch Characterization and Amend RI Report 16 wks Mon 7/18/11 Fri 11/4/11 [
216 USEPA Review of Final Rl and RA Reports 10 wks Mon 11/7/11 Fri113/12 ‘
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 1/16/12 Fri 2/10/12 ‘ G
218 Prepare Final Rl & RA Reports 2 mons Mon 2/13/12 Frian2| | || , | ; %_*,J
219 : - ' E
220 ID Candidate Technologies 449.5 wks Fri7i502  Thu 2/24/11 e = : ; : : ‘ j
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02 !
223 ID Candidate Technologies - Phase II 68 wks Thu 111107 Fri 2127109 .f
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 1111007 Fri 4/11/08 s f
225 EPA Review of Revised Tech Memo 30.8 wks ThudA7i08  Tue 1118108 | | E——_—_-— f
226 Revise Technical Memorandum 02mons  Tue1118/08  Fi11/2108] | Revise Technical Memorandu ;ﬁ '
227 EPA Review and Approval of Draft Revised Technical 14wks  Mon 11/24/08 Fri 2/27/09 | | | - -

Memorandum i
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28M0  Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fi52110  Thu224m1| |
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10 ;
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4110|
238 EPA Approval of QAPP 16 wks Fi11/510  Thu224i1| ; o
239 _[Feasibility Study (FS) Report 1768wks  Tue 11/18/08 Fri4lM2| | |Feasibility Study (FS) Repor| s m——
240 RAOs 0.82 wks Tue 1118/08  Tue12/2/08| | : || RAOSpa . ‘
241 Alternatives Screening 1276wks  Wed218/09  Fri7ioM1| ' e == == : , - e 'f
242 Alternatives Screening 746wks  Wed21809  Frie4i1| | - ; , S | | S — ’
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri8/28/09] | ' T T T 1 - i 1 T ;
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09  Thu 1128/10| | R AR f : f
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11 ‘ _ f g %’—M)
246 Draft FS Report 17 wks ThuB4/1 Wed 11/30/11) || ; , ; ; Draft FS Report — v
247 Submit Draft FS to USEPA 0 wks Wed 1130111 Wed 11/30/11] | [ - ; 5 | Submit Draft FS to USERA ¢-,11/30/11
248 FS Presentation to USEPA 0 wks Thu 1241 Thut2imt| | - N f j ’ | I f FS Presentation to USEPA %12/1/1 1
249 Agency Review/Comments 9 wks Fri 12/2111 Thu 2212 || - : ; Agency Review/Commerits [~ 4
250 Prepare Final FS 9 wks Mon 2/6/12 Fridai2| | | [ j j g ﬁ , - o | Prepare Final FS|(__— )
251 Submit Final FS Report 0 days Fri 4/6/12 Fria/2| | L - [ | | |Submit Final FS Report ko 4/6/12

Task () Progress e=====—=——==  Milestone ¢ Summary PEEEE——

Updated Tue 11/1/11 Page 1 of 1
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Mr. Frank Cardiello
USEPA, Region I

290 Broadway

New York, NY 10007-1866
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